

Project Planning Phase Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

DATE:	24/09/2026
TEAM ID:	SWTID-2026-6463
PROJECT NAME:	AI FAQ Assistant API
MAXIMUM MARKS:	5 Marks

Product Backlog ,Sprint schedule and Estimation(4 Marks)

Use the below template to create backlog and sprint schedule

sprint	Functional Requirement	User story number	User story/ Task	Story points	priority	Team members
Sprint 1	User Registration	US-01	Create user registration with secure password.	3	High	1
Sprint 1	User login	US-02	Implement secure login JWT.	3	High	2
Sprint 2	FAQ Management	US-03	Create, update, Delete and manage FAQ records.	5	High	3
Sprint 2	AI Answer	US-04	Gemini AI to generate answer to user questions.	5	High	4
Sprint 3	Semantic search	US-05	Implement semantic search to find relevant FAQs quickly.	5	Medium	5

Project Tracker, Velocity& Burndown chart: (4 Marks)

Sprint	Total story points	Duration	Sprint start Date	Sprint End date	Story Points completes	Sprint Release Date
Sprint 1	6	2 Days	21/09/26	22/09/26	6	22/09/26
Sprint 2	10	2 Days	23/09/26	24/09/26	10	24/09/26
Sprint 3	5	2 Days	25/09/26	26/09/26	5	26/09/26
Total	21	6 Days	-	-	21	-

Velocity:

Imagine we have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = 21/6 = 3.6$$

Burndown chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.