

Communication

Date	26/09/2026
Team ID	SWTID- 2026-6463
Project Name	AI FAQ Assistant API
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp Group / Google Meet	All team members	Share daily progress and blockers
2	Progress Update	Weekly	Google Meet	Team and Mentor	Review completed APIs and plan next tasks
3	Issue / Bug Discussion	As Needed	WhatsApp / GitHub Issues	Developers	Discuss and fix bugs in API endpoints
4	Stakeholder Review	Bi-Weekly	Google Meet	Team and Mentor	Get feedback on features and progress
5	Final Demo Rehearsal	Once	Google Meet / Postman	All team members	Rehearse the final API demo flow
6	Code Review	Weekly	GitHub	Developers	Review pull requests and code quality

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Coordinating timings across members' schedules	Fixed a daily standup time and shared updates in the group
2	Merge conflicts while working on shared code	Used Git branches and pull request reviews
3	Debugging API and Gemini integration errors	Discussed in group calls and tested endpoints together in Postman